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Alexandria City 11/15/2001 11/15/2001 7/21/2002 NCAS Active 7/27/2001 12/31/2002 TBD TDOA Pending
Arlington 
Communication 
Services 4/21/1999 11/15/2001 7/21/2002 NCAS Active

7/27/2001 12/31/2002 TBD
TDOA Pending

Fairfax PD 4/21/1999 11/15/2001 7/21/2002 NCAS Active 7/27/2001 12/31/2002 TBD TDOA Pending
Loudoun 9-1-1 4/21/1999 11/15/2001 7/21/2002 NCAS Active 7/27/2001 12/31/2002 TBD TDOA Pending
Prince William County 
Public 
Communications 
Center 4/21/1999 11/15/2001 7/21/2002 CAS Active

7/27/2001 12/31/2002 TBD

TDOA Pending
Stafford Co SO 7/30/2001 7/30/2002 7/21/2002 NCAS Active 4/1/2002 12/31/2002 TBD TDOA Pending

Warrenton-Fauquier 
Joint Communications 
Center 7/13/2001 1/10/2003 12/15/2002 NCAS Deployment N/A N/A N/A TDOA Pending
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